



MEMORANDUM

TO: Kabetogama Town Board Members

FROM: Colin Marcusen
Project Manager

DATE: September 6, 2016

RE: Puck's Point SSD Engineering Updates
SEH No. KABET 119468 14

This memo shall serve to provide you with updates on the PPSSD engineering items for the Township meeting on September 6, 2016.

Project Schedule:

- USA (Ground Effects) will mobilize and begin work on collection system next week (9/12/16)
- Pretreatment – Septic Check
 - Finish fine grading and relocation of bollards this week
 - Will delay startup until collection and dispersal systems hooked up
- Dispersal – hauling sand fill for mounds

DNR:

- Request for payment of capital costs sent to DNR

Funding:

- PFA agreements will be finalized by Friday
 - Requests for reimbursement to be processed shortly after

Easements:

- Some still outstanding

Change Orders:

- Possible future change order to provide year-round service for mainlines (affects VPL mainline construction)

Cc: Mary Manninen, Township Clerk
G:\KO\K\KABET\119468\1-gen\16-meet\2016\090616\090616 Memo.docx