

YEAR	2006					2007		
	Sept.	Oct.	Nov.	Dec.	Jan.	Feb.	March	
<b>TASKS</b>								
<b>SERVICES</b>								
<b>TASK 1. SITE INVENTORY</b>		Oct. 25, 2006 ★ Kick-off						
<b>TASK 2. SITE ANALYSIS</b>			Nov. 15, 2006 ★ Analysis					
<b>TASK 3. DESIGN CRITERIA &amp; ALTERNATIVES</b>				Dec. 20, 2006 ★ Pre-Design	Jan 17, 2007 ★ Final Concept Jan 17, 2007 ▲ Public Hearing			
<b>TASK 4. MASTER PLAN</b>						Feb. 21, 2007 ★ Master Plan	Mar. 12, 2007 ★ Public Hearing	



- ★ Task Force Meeting
- ▲ Parks Commission Public Hearing
- ★ City Council Meeting
- Web Site Postings
- ▲ Public Community Meetings



# Master Plan Schedule

Neenah Creek Regional Park  
City of St. Cloud, Minnesota  
October 25, 2006