

# CSAH 2 & 32 Street Reconstruction Milaca, Minnesota

# Project Update



SEH NO. MILLE 146426

## Project Contacts

### SEH - Project Representative

GAREY PANKONIN

612.403.4251 (Cell)

[gpankonin@sehinc.com](mailto:gpankonin@sehinc.com)

### SEH - Project Manager

GREG ANDERSON, PE

3535 Vadnais Center Drive

St. Paul, MN 55110

651.490.2172 (Office)

612.720.5882 (Cell)

[ganderson@sehinc.com](mailto:ganderson@sehinc.com)

### Landwehr Construction, Inc.

DEREK BURGRAFF

Project Manager

846 3rd St. S.

St. Cloud, MN 56301

320.252.1494 (Office)

[derek@landwehrconstruction.com](mailto:derek@landwehrconstruction.com)

### Landwehr Construction, Inc.

CLINT CHRISTIANS

Project Superintendent

846 3rd St. S.

St. Cloud, MN 56301

320.252.1494 (Cell)

[clint@landwehrconstruction.com](mailto:clint@landwehrconstruction.com)

### Mille Lacs County

HOLLY WILSON, PE

Public Works Director

635 2ND St. SE

Milaca, MN 56353

320.983.8378 (Office)

[holly.wilson@millelacs.mn.gov](mailto:holly.wilson@millelacs.mn.gov)

October 9, 2020 | Project Update No. 16

## This Week's Work

- New concrete sidewalk has been placed along 2<sup>nd</sup> Street SW from 3<sup>rd</sup> Avenue SW to Central and on 2<sup>nd</sup> Street SE from Central to 2<sup>nd</sup> Avenue SE.
- Landwehr installed new storm sewer in 2<sup>nd</sup> Street SE between 5<sup>th</sup> Avenue SE and 6<sup>th</sup> Avenue SE.
- The street lights have been reinstalled. The poles were repainted by the Milaca Public Works and they replaced the light fixtures with new LED fixtures – They look great Gary & crew!

## Next Week's Anticipated Work

- Landwehr will finish installing new storm sewer in 2<sup>nd</sup> Street SE at 7<sup>th</sup> Avenue SE.
- Landwehr will continue rebuilding 2<sup>nd</sup> Street SE from 6<sup>th</sup> Avenue SE out to TH 23 back to a gravel surface.
- New concrete curb on 2<sup>nd</sup> Street SE, east of 3<sup>rd</sup> Avenue SE is anticipated to begin by October 19<sup>th</sup>.

## Street's Closed to Traffic

- 2<sup>nd</sup> Street SE between 2<sup>nd</sup> Avenue SE and TH 23

## Access Closures

- Access to the Mille Lacs County Court House is available via 3<sup>rd</sup> Street SE to either 6<sup>th</sup> or 7<sup>th</sup> Avenues SE
- Access to Elim Care Center, Country Meadows and Trinity Lutheran Church is available off of TH 23.

## Miscellaneous

- Property owners who had trees removed as part of the project will be given the option to have replacement trees installed in their yard on the house side of the sidewalk as part of the project. Watch for a handout on tree type and placement.
- Residents with project questions should call Garey at 612.403.4251