

## Jarod Griffith

---

**From:** Jarod Griffith  
**Sent:** Tuesday, May 26, 2026 4:06 PM  
**To:** Jarod Griffith  
**Subject:** City of Foley 2025 Northside Improvements Project Update - May 26th, 2026

Residents and Project Stakeholders:

Hello and welcome again to the 2025 Foley Northside Street & Utility Improvement project update. **Bituminous patching and paving are scheduled for tomorrow. Please plan for disruptions from your normal day-to-day routine.**

The final lift of paving areas scheduled are:

- 4<sup>th</sup> Avenue North between HWY 23 and Stony Brook bridge
- Murphy Street and Parent Street between 4<sup>th</sup> Avenue North and Broadway Avenue North
- Alley between HWY 23 and Penn Street.

The project team would like to thank you for your continued patience and cooperation as we work towards completing our Northside Improvements project. Feel free to continue to contact SEH with any questions or concerns regarding the project. We hope to respond in a timely manner. However, when more than one team member needs to be consulted, it may take a little longer to provide you with accurate up-to-date information.

Chris Anderson, SEH's Field Representative, will be on-site throughout active construction to observe project progress. He is the fastest link to problem solving because he communicates directly with everyone on the construction team. **Do not hesitate to contact Chris at 320.290.5579 with any questions you may have.** If you are unable to reach him in the field, please contact Jarod Griffith at 320.229.4304 or [jgriffith@sehinc.com](mailto:jgriffith@sehinc.com) in the SEH office.

### [Project Schedule/ Upcoming Work:](#)

#### ***NORTHSIDE STREET & UTILITY IMPROVEMENTS PROJECT***

The Contractor, Kuechle Underground has advised the following planned activities, subject to change and the weather:

- *Two Week Look Ahead:*
  - Bituminous street patching.
  - Planting trees.
  - Reinstalling landscaping.
  - Paving final lift.
- *Early June*

- Permanent striping.

**Expect an approximate 2-inch elevation difference along the front of the curb until the streets have been paved. Please exercise caution when walking near the curb line.**

24-hour Emergency Contact:

If you need assistance related to access or other construction related problems, the primary contact from **Kuechle Underground** is **David Baker**, phone number **320.493.1340**.

**Please remember that construction schedules can change at a moment's notice because of weather, delays by subcontractors, or other unforeseen events.**

Special Information:

It is very important that anyone with special needs or disabilities contact us as soon as possible. We are in continuous contact with emergency response organizations, so they are aware of the construction progress and if quick response is needed to any specific residence(s), there is a plan in place. Contact Chris Anderson with SEH at 320.290.5579.

Access and Parking:

During the final lift of bituminous paving, please refrain from on-street parking within the project limits. At least a 24-hour notice will be provided to the residents in the project area.

Seeding and Turf Establishment:

The Contractor has begun the process of targeted turf restoration to areas of the project disturbed by the City's construction project. The Contractor will continue to monitor growth and address erosion issues into the summer, or until turf is established. Your effort in helping to care for your new lawn will be essential to having it look its best.

Grass seed requires moisture to germinate. During the spring, there is typically an adequate amount of moisture in the soil to accommodate germination without the need for additional watering. However, if you observe the area beginning to dry out, we recommend lightly watering the grass seed to help with the process. Do not water the area within the first week of seeding as this can wash away the seed and could result in poor or uneven turf establishment. Keep all traffic out of the seeded area during the establishment period, and do not mow the new grass until it lays over and mats down when wetted or the new grass goes to seed.

Project Website:

Please note the link below, which includes information about the project, including copies of all Project Updates.

Link: <https://www.sehinc.com/northside>

Thank you

Jarod R. Griffith, PE (MN)  
Engineer IV

Short Elliott Hendrickson, Inc.  
320.229.4304 direct | 218.849.0539 mobile | 320.229.4300 main

Building a Better World for All of Us®

**100% Employee Owned**

Follow SEH on [Twitter](#) | [Facebook](#) | [LinkedIn](#) | [Instagram](#)