



Project Status

KABET 166096

SEH Project Engineer

October 2023 | Project Status No. 1

Colin Marcusen

Project Manager

320.229.4359

cmarcusen@sehinc.com

Hello and welcome to the *Kabetogama Sanitary Sewer Collection and Treatment Project Status Update*. In this and later issues, we will be updating you periodically on the status of this project.

Happening Now

Soil Exploration & Site Survey

SEH is continuing to work on the project Facility Plan, which details and weighs options for the best way to collect and treat wastewater in the Kabetogama Area. A piece of information we need to collect is general soil information for the area. Soil exploration helps us with design to ensure we are placing the system components in an area with suitable soils and avoiding bedrock as best we can.

Braun Intertec plans to be in the area the week of November 6, 2023, to begin drilling and collecting soil boring information along the local roadways. This will help us determine the average depth to bedrock in the general project area. We will not need to access or collection information on your property at this time.

Braun plans to be in the area for several days to collect this information. An SEH field representative, surveyors, and utility locators will also be in the area a few days before or around the same time as Braun to stake proposed soil boring locations and assist with collecting soil information.

Project Status

In order for this project to qualify for additional funding, the project Facility Plan will need to be completed and submitted to the Minnesota Pollution Control Agency (MPCA) as well as funding agencies. Applications for funding will be prepared and submitted at the same time. The Facility Plan is due to the MPCA in March 2024.

Once the MPCA approves the report, we can move forward with design. This process will likely take some time. We will do our best to inform you of the project timeline as it is developed.

Look for more project details in the next Project Status Update and please feel free to contact me with any questions you may have.

Short Elliott Hendrickson Inc.
2351 Connecticut Avenue, Suite 300
Sartell, MN 56377-2485



«OWNER_NAME»
«OWNER_ADDRESS»
«CSZ»

Project Status

**Kabetogama Sanitary Sewer Collection and Treatment
St. Louis County, Minnesota**

Affirmative Action–Equal Opportunity Employer